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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 1M1 ~ Suppl. No. o Contr"act No. 04- 0_1___?0[-"4 ~ Road SFT§O'13‘2"1379. ~_ FED.AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum Price:

In conjunction with Section 10-1.60, “CABLE SYSTEM," subsection “MATERIALS AND FABRICATION,” subsection
“Shop Prefabricated Parallel Wire Strand (PWS),” provide a second colored reference wire as directed by the
Engineer.

This change order resolves the costs associated with Contractor Request For Information (RFI) Nos. 1682R0/R1/R2
with respect to the changes listed above.

For this work, the contractor will be paid the sum of $30,293.25. This sum constitutes full compensation, including
markups, for this change.

Cost of Adjustment of Compensation at Lump Sum Price .................... $30,293.25
Estimated Cost: Increase [<] Decrease [ ] $30,293.25
By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by ,

Signature ! / Resident Engineer
M ‘-A‘ M \J«-J. ABrian Boal for Gary Pursell, SupTE Date l ( Ju(y Zad?
4

Approval Recommengded-by

Signatur 5 7 Supervising Bridge Engineer
MM ,2, ) Richard Morrow, SupTE pate 7/ /. 7/ 29
7F ¥ 7 e

Engineer App,r_p“l by

Signature > Supervising Transportation Engineer

—W Gary Pursell for Peter Siegenthaler, PrinTE Date 7/24‘/0?
. . 14 ] 1 . " . .

We the undersigne ntractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will prowdg all

equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contradpr Acceptance by NN

s/ NI,

/ ~ f §
/ (Print name and title) M’Mdé/ z. Flawéry Date / / ‘
(KT Projuct Duvecdi "~ J1]°1




